
Status (as of 09-17) Project Name Estimated Cost/Budget Location Timeline Notes (as of 09-17) Status (as of 05-18) Timeline Notes (as of 05-18)

Prior FY's Prior FY's

Completed Glen Canyon Culvert Replacement $980,863.50 506 Glen Canyon Dr Completed Completed Completed

Completed Buckhead-Kingsford $1,824,146.00 540 Levenhall Dr & 4215 Ferncreek Dr Completed Completed Completed

Completed Person St Innovative Stormwater/ Greenscape $563,531.00 400 Person St Completed Completed Completed

Under Construction Godfrey Outfall Phase 1 & 2) $1,253,006.48 7307 Godfrey Dr Construction: June 2017-January 2018 Completed Completed

Under Construction Bonnie Doone West of 3 and Central of 2 (Area 1) $552,193.00 Construction: June 2017-September 2017 Completed Completed

Completed / Under Construction Spot Repairs Package 1 - Dandridge, Ashbrook, Friendly $74,887.00
524 Dandridge, 756 Ashbrook, & 3211 

Friendly

Dandrige Construction Completed, Friendly 

Construction Completed, Ashbrook currently 

under construction to be completed in 

October 17

Completed Completed

Completed / Under Construction Spot Repairs Package 2 - North, Landau 1, Landau 2 $231,458.00 1111 North, 1033 Landau

North Construction Completed,            Landau 

1 & Landau 2 to be constructed by COF in 

November 17

Completed Completed

Under Construction
Coventry Culvert and Floodplain Bench (FPB), Glenwich 

Berm, Devonshire Drive FPB
$1,750,946.00 4498 Coventry Rd Construction: August 2017 - February 2018 Under Construction

Project is substantially complete.Final 

inspection and project close-out May 2018

Under Construction Bonnie Donne Area 12 $112,350.00 1522 Stansfield Dr Construction: August 2017 - October 2017 Completed Completed

Under Construction Ferncreek Norwood $136,300.00 4364 Ferncreek Dr

Due to challenges with bidding the project, it 

will be constructed by COF crew. 

Construction: October 2017 - January 2018

Under Construction Project to be completed May 2018.

Advertise & Bid Yadkin Phase 2 $2,289,443.71 Cimarron to Santa Fe

Project construction delayed slightly due to 

bidding delays. Construction: November 2017- 

September 2018

Under Construction
Project currently under construction. 

Expected to be complete December 2018.

Under Design Bonnie Doone Area 5 $1,539,272.00 5204 Ike St

20% design. Remainder of design waiting on 

decision regarding long term planning for the 

bragg blvd corridor adjacent to the project 

area. Meeting to discuss September 2017.

Design on-hold

Project is in design phase. Remainder of 

design is pending management decision 

regarding long term planning for the Bragg 

Blvd corridor and Bonnie Doone 

neighborhood. 

Under Design Roxie Ave Phase 1 $2,790,418.95 1001 Martindale Dr

95 % design. Design was lengthened by 

potential structural impacts to nearby 

property. Due to large project size, we 

anticipate a longer bidding process. Design 

complete: September 2017 Advertise & Bid: 

October - January 2017 Construction: March 

2018 - February 2019 

Advertise & Bid

Project is in advertise & bid phase. 

Construction start scheduled summer 2018. 

Estimated construction completion spring 

2019.

Under Design Spot Repair Package 1 Design - Norton $103,362.22 6320 Norton Dr

Easment challenges and vertical contraints to 

connect any new infrastructure to an existing 

system. Currently conducting infiltration 

testing of soils in hopes of regrading existing 

ditches and add an infiltration basin to address 

localized flooding.

Design Complete
Design complete. Construction by City crew in 

August 2018.

Previously Appropriated Stormwater Project Status
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Status (as of 09-17) Project Name Estimated Cost/Budget Location Timeline Notes (as of 09-17) Status (as of 05-18) Timeline Notes (as of 05-18)

Design Complete
Spot Repair Package 2 Design (estimated construction cost 

$91,273.00) - Martindale, Forest Lake
$84,431.00 Martindale Dr, 506 Forest Lake Rd

Martindale to be constructed within PWC 

water line replacement project. Forest Lake  

project on hold, property for sale & need of 

easement. 

Design Complete

Martindale stormwater design is complete. 

Construction to be included in PWC water 

utility upgrade project. Forest Lake design 

complete. Construction will be bid with 

Blairwood Road project.

Complete / Under Design
Spot Repair Package 3 Design - Blairwood, Mum Creek, 

Delliert
$75,007.78

Blairwood Dr, 5604 Mum Creek Ln, 

6503 Deliert Ct

Mum Creek Design Complete to be 

constructed by COF, Delliert Design Complete 

to be Constructed by COF. Blairwood @ 90% 

design - need to acquire easement for 

construction.

Design Complete / Under Design

Blairwood is in design phase. Design 

completion scheduled for July 18. Mum Creek 

design complete. Property owner (who filed 

work order) no longer wants work to be done 

on property. Delliert construction completed 

Nov 2017 by City crew.

Under Design Regiment (Design only) $65,000.00
25% design. Design complete: Februaty 2017. 

Construction not funded.
Under Design

Project is in design identified problems with 

the original concept.  Consultant studied the 

system and developed new recommendations. 

Program Manager is reviewing report and will 

provide further direction. Construction is not 

yet funded.  

Advertise & Bid Spruce St Phase II $815,000.00 1109 Acorn St & 1108 Stamper Rd

Design complete: September 2017 Advertise 

& Bid: October - November 2017 

Construction: January 2018 - August 2018 

Under Construction
Construction began May 2018. Estimated 

construction completion November 2018.

Design on-hold Raeford Rd. Flood Plain Bench (design only) $184,605.00
On-Hold until NCDOT completes Raeford Rd 

median project
Design on-hold

On-Hold until NCDOT completes Raeford Rd 

median project

Funds Reallocated Land Acquisition Infiltration Basin Max Abbott $316,377.00 2601 Brigadoon Ln
Funds reallocated to Shoreline Emergency 

Culvert Repair
Funds Reallocated

Funds reallocated to Shoreline Emergency 

Culvert Repair

Total $15,742,598.64

FY17 FY17

Funds Reallocated Infiltration Basin Max Abbott Phase 1 $290,000.00 2601 Brigadoon Ln
Funds reallocated to Shoreline Emergency 

Culvert Repair
Funds Reallocated

Funds reallocated to Shoreline Emergency 

Culvert Repair

Under Design
Spot Repair Program (Rankin & Worth, Buck Creek Ct, 

Rampart Dr, Juniper Dr, Blackfriars Trl)
$200,000.00 Under investigation Under Design

Projects are in design phase. Design expected 

to be complete July 18.

Under Design Beaver Creek 2 Watershed Study $420,000.00

Negotiating with Consultant. Study area is 

larger than anticipated in original schedule. 

Budget is limited and additional appropriation 

will be needed from Council to execute 

contract. Study will begin in Nov 2017 - June 

2019

Under Design
Study is underway.  Study will take 18 months 

to complete. Report submission May 2019.

Advertise & Bid McGilvary Street $238,234.00 717 McGilvary St
Construction Bids Due 09/28       Construction: 

December 2017- November 2018
Under Construction

Construction began January 2018 and 

expected to be completed June 2018. 

Under Design Broyhill Drive drainage improvement $129,600.00 4321 Ferncreek Dr

70% Design. Design Complete: December 

2017  Advertise & Bid: January - February 

2018     Construction: April - June 2018

Under Design

Currently evaluating alternatives for design. 

Design completion scheduled for June 2018. 

Construction start scheduled fall 2018. 

Estimated construction completion summer 

2019. 

Under Design Bonnie Doone, Area 2 $557,550.00 5008 Collins St

Design Complete: February 2018         

Advertise & Bid: March - April 2018           

Construction: June - October 2018

Design on-hold

Project is in design phase. Remainder of 

design is pending management decision 

regarding long term planning for the Bragg 

Blvd corridor and Bonnie Doone 

neighborhood. 
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Re-assesing Dry Detention Sycamore Dairy $245,500.00 2500 Thorngrove Ct
Development in the location. Will discuss with 

developer.
Re-assesing

Project was appropriated based on older 

study; concept design was no longer feasible 

when examined and project is cancelled.

Easement / Land Acq $150,000.00

Project Management $150,000.00

Total $2,380,884.00

FY18 FY18

Under Design North St $1,100,000.00 North, Ingram, & Sewell St.

Currently Negotiating Scope.                          

Design Complete: May 2018             Advertise 

& Bid July 2018                  Construction: 

September - December 2018

Under Design

Design start December 2017 and expected to 

be completed October 2018. Estimated 

construction completion fall 2019

Under Design Neville $560,000.00 Neville St

Currently Negotiating Scope.                          

Design Complete: May 2018             Advertise 

& Bid July 2018                  Construction: 

September - December 2018

Under Design

Design start January 2018 and expected to be 

completed August 2018.  Estimated 

construction completion fall 2019

Under Design Emergency Culver Replacement @ Shoreline Dr $500,000.00 452 Shoreline Dr
RFQ due September 22. Using appropriated 

funds for Max Abbott Infiltration Basin. 
Advertise & Bid

Out to bid May 1,2018. Estimated 

construction completion fall 2018

Total $2,160,000.00

Total On-going projects $20,283,482.64
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